

Western SoMa Plan EIR Schedule (Updated July 14, 2010)

<u>EIR Tasks</u>	<u>Schedule</u>
ESA submits draft of Project Description	Completed
DCP provides comments on Project Description	Completed
ESA submits first Preliminary Draft EIR (absent transportation and archeological resources)	Week of August 9 2010
MEA provides comments on PDEIR I	Week of September 20, 2010
ESA submits PDEIR II (including transportation and archeological resources)	Week of October 18, 2010
MEA provides comments on PDEIR II	Week of November 15, 2010
ESA provides Screencheck DEIR	Week of December 6, 2010
Publish DEIR	Week of January 3, 2011
Public Hearing(s)	Late January 2011
Comment Period Ends	Mid-February 2011
Comments and Responses published (assumes 3 months)	Mid-May 2011

Transportation Study Tasks

LCW submits first draft of Transportation Study	Week of September 3 2010
MEA provides comments on first draft Transportation Study	Week of October 8, 2010
LCW submits second draft of Transportation Study	Week of November 5, 2010
MEA provides comments on second draft Transportation Study	Week of December 3, 2010
Transportation Study Finalized	Week of December 31, 2010