Green Connections

PROJECT TIMELINE

Citywide | *Neighborhood Specific*

2011: OCT, NOV, DEC
2012: JAN, FEB, MAR, APR, MAY, JUN, JUL, AUG, SEP, OCT, NOV, DEC
2013: JAN, FEB, MAR, APR, MAY, JUN, JUL, AUG, SEP

OUTREACH

- **OPEN HOUSE** *Kick-Off (Feb. 15th)* — JAN
- **OPEN HOUSE** *What We Heard* — JUL
- **HEARING** *Planning Commission* — JUL–SEP
- Develop Outreach Strategy and Materials — OCT–JAN
- On-line Survey — JAN–JUN
- Video; Interactive Art; Participatory Events — MAR–SEP
- **Series of meetings with 6 Neighborhoods:** *Maintain web forums of Citywide participation; More detailed designs for demonstration projects* — NOV–JUL

GOALS

- Define Green Connections; Characteristics of Green Connections; Map Citywide Network — OCT–SEP
- **Focus on 6 Neighborhoods:** *Concept Designs; More detailed designs for demonstration projects* — OCT–SEP

KEY DELIVERABLES

- Project goals — OCT
- Outreach Strategy — OCT
- Outreach tools, including online survey, website, and videos — JAN
- Network map — JUL
- Definition — JUL
- Illustrated design typology options — JUL
- 6 concept designs — JUL
- 3 more detailed designs — JUL
- Project documents and implementation strategy — JUL

SAN FRANCISCO PLANNING DEPARTMENT | San Francisco Department of Public Health | SFMTA Municipal Transportation Agency | San Francisco Parks Alliance | WALK SAN FRANCISCO | Nature in the City