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Octavia Boulevard Enhancement 
Project(s)

Status Update 
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 Traffic data: Uber, Lyft 
informally observed to be ~50% 
of traffic

 Ongoing:
 Feasibility review by SFFD
 Incorporating curbspace

recommendations into 
Mayor ’s Transportation 
Network Companies (TNC) 
pilot effort

 Engaging SF Planning on 
Places for People status, 
GroundPlay design effort

Octavia Local Lane Trial Closure at Patricia’s Green
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DRAFT DISCUSSION BOARD



Octavia Boulevard 
Enhancement Project

 Blvd Enhancement: NB 
local road streetscape 
project
 Planning phase identified 

~50% parking reduction 
for enhancements

 PW Landscape Design 
team prepared three 
design concept 
alternatives

 Goal is to identify 
preferred concept and 
legislate parking changes 
by summer 2017 spring 
2018*

 Goal: 2019 Construction*  

*Pending MOHCD developer team 
selection & timeline for parcels R,S,U



Octavia Boulevard Local Road (NB)
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Octavia Boulevard Local Road (NB)



Octavia Boulevard – Current Construction



www.sfmta.com/octavia

Market-Octavia Transportation Projects Update

http://www.sfmta.com/octavia

	Slide Number 1
	Slide Number 2
	Slide Number 3
	Slide Number 4
	Slide Number 5
	Slide Number 6
	Slide Number 7
	Slide Number 8
	Slide Number 9
	Slide Number 10
	Slide Number 11
	Slide Number 12
	Slide Number 13

