PLANNING COMMISSION

THURSDAY 1.28.2010 MEETING NO. 3

12.2.2009

MEETING NO. 2

09.23.2009


NO. 1a

SAN FRANCISCO
PLANNING DEPARTMENT




Planning Commission Presentation January 28, 2010

- What was the purpose of this process?
- How did the process work?
- What were the results?
- What are the next steps?



What Was the Purpose of this Process?

Meet expected demand for open space



What Was the Purpose of this Process?


Refine Area Plan concepts **Mission Bay** * Mission Bay street gr Estimated completic

What Was the Purpose of this Process?

Fulfill requirement to prioritize this process

EASTERN NEIGHBORHOODS PRIORITY CAPITAL PROJECTS

- •DPW: Townsend St. pedestrian improvements
- •DPW: Victoria Manalo Draves Park pedestrian improvements
- •DPW: Folsom St. streetscape improvements
- •DPW: 16th St. streetscape improvements
- •MTA: 16th St. transit improvements
- •Planning: Showplace Square Open Space Plan
- •Planning: Implementation of one open space project in Showplace Square
- •RecPark: New 17th and Folsom park
- •MOH: New affordable housing units
- MOH: Acquisition and rehabilitation of housing



How Did this Process Work?

Project	Scoping	Meeting	
	Project	Project Scoping	Project Scoping Meeting

- Showplace Walking Tour
- Meeting #1 Needs and Opportunities
- Meeting #1A Community Vision & Concerns
- Meeting #2 Preliminary Plan & Design Concepts
- Meeting #3 Revised Plans & Prioritization

April 29, 2009

June 16, 2009

June 24, 2009

July 21, 2009


Sept. 23, 2009


Dec. 2, 2009



What Were the Results?

Created an open space framework





What Were the Results?


Identified eight potential sites

- Arkansas St.
- Carolina St.
- Wisconsin St.
- Hooper St.
- Daggett St.
- Norcal Triangle/7th and Berry
- Townsend Circle
- Wolfe's Cafe



What Were the Results?

Created conceptual designs: e.g., CAROLINA ST.



What Were the Results?

Developed a cost estimate to develop each site

Site	Total construction cost	New square feet of recreational area	Total cost per new square foot of recreational area
Wolfe's Café	\$1.4 - \$3.2 million	11,500 square feet	\$120 - \$280
Norcal Triangle/ 7th & Berry	\$1.5 - \$3.5 million	13,500 square feet	\$110 - \$260
Townsend Circle	\$1.6 - \$3.5 million	11,500 square feet	\$140 - \$310
Carolina St.	\$2.1 - \$4.9 million	18,000 square feet	\$120 - \$270
Wisconsin St.	\$2.3 - \$5.4 million	20,000 square feet	\$120 - \$270
Arkansas St.	\$2.5 - \$6.0 million	22,500 square feet	\$110 - \$270
Daggett St.	\$4.1 - \$10.0 million	38,000 square feet	\$110 - \$260
Hooper St.	\$5.1 - \$11.5 million	39,000 square feet	\$130 - \$290

What Were the Results?

Community prioritization process


8. Wisconsin St.

Norcal Triangle/7th and Berry

1. Nordai mangle/1 and berry	72 VUIC3
2. Daggett St.	29 votes
3. Carolina St.	28 votes
4. Wolfe's Café	27 votes
5. Hooper St.	21 votes
6. Townsend Circle	18 votes
7. Arkansas St.	13 votes

42 votes

4 votes



What are the Next Steps?

Publish a Plan Report	Early-2010
Integrate into the Capital Planning Program	Mid-2010
Complete environmental review	Mid-2010
Develop construction drawings	Mid-2010
Find construction money	Mid-2010
Search for an acquisition site in northern Showplace	2010 and beyond
Build projects	2011 and beyond

For more information, visit our website at...


http://showplace.sfplanning.org






What Were the Results?






What Were the Results? CAROLINA ST. - Conceptual Design




What Were the Results?

WISCONSIN ST. - Conceptual Design



What Were the Results? HOOPER ST. - Conceptual Design




What Were the Results?

DAGGETT ST. - Conceptual Design




What Were the Results?

NORCAL TRIANGLE/7TH ST. & BERRY ST. - Conceptual Design



What Were the Results?

TOWNSEND CIRCLE - Conceptual Design



What Were the Results? WOLFE'S CAFE - Conceptual Design

